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Broadcaster
Information
and
Transition
Plan

Transmitters Section

Question

Will the station be sharing equipment with
another broadcast television station or stations
(e.g., a shared antenna, co-location on a tower,
use of the same transmitter room, multiple
transmitters feeding a combiner, etc.)? If yes,
enter the facility ID's of the other stations and
click 'prefill' to download those stations'
licensing information.

Briefly describe transition plan

Question

Transmitter Related
Expenses

Do you have transmitter related expenses?

Response

Yes

File for construction permit, antenna structure
modifications as needed, removal of current
antenna stack, installation of new antenna
stack, install new or retune transmitter, auxiliar
facility construction, file for license.

Response

Yes



: Existing Transmitter Information
Primary

Transmitter  gqction Question Response

Existing Transmitter Type of change Purchase New

Description
Use Primary (Main)
Description of Use N/A
Ownership Owned
Owner N/A
Site N/A
Is this transmitter currently shared with another No
station?
Is this transmitter currently in operating Yes
condition?

Existing Transmitter Manufacturer

Manufacturer and Type
Model DCX-2
Year 2003
Type Inductive

Output Tube

IOT Power Type Two
Power Capacity 40 kW



Primary
Transmitter

Primary

Transmitter

New Transmitter Costs

Section

New Transmitter

Other Transmitter Costs

Section

Electrical Service

Question

Use

Change Type

Is this a request for upgraded equipment?
Manufacturer

Model

Transmitter Type

Solid State Cooling

Solid State Power capacity

Justification for New Transmitter

Question

Service Entrance (3 phases 800A 208V)
Switchgear (industrial 800 amp)
Transformer (480V)

Power

Rigid Conduit and Wiring

Size

Length

Other Electrical Service

Response

Primary (Main)

Purchase New

Yes

Parallax

Solid State

Liquid Cooled

30 kW

As per
manufacturer
notification, no
support for
retuning to a
new channel is
available for
the existing
Thales
transmitter.

Response

No

No

No

N/A

Yes

2 inches

320.0 feet

Yes



HVAC Service

Transmitter Building
Addition/Modification or
Leasehold Improvement

Channel 14 Costs

Description

Does the replacement transmitter require
HVAC Service?

Type
Size
Other Size

Does the Transmitter Building require an
addition, modification, other leashold
improvement?

Size

Is an RF Consulting Engineer needed?

Is a channel 14 Mask Filer needed?

Is additional field engineering time needed?

Number of Days

Other Transmitter Cost Not Listed

Primary

Transmitter  \ame

Taxes

State Services tax

Description

State and local taxes

State Service Tax 4%

Main Breakers,
Safety
Switches, for
transmitters
cabinets,
Cooling Pumps
and heat
exchangers..

No

N/A

N/A

N/A

No

N/A

N/A

N/A

N/A

N/A



New Transmitter Costs

Interim
Transmitter Section Question Response
New Transmitter Use Interim
Description of Use N/A
Change Type Purchase
Manufacturer
Model Parallax
Transmitter Type Solid State
Solid State Cooling Liquid Cooled
Solid State Power capacity 13 kW
Justification for New Transmitter See Attached
WNJIX Interim
Transmitter
Justification.

Other Transmitter Costs

Interim
Transmitter Section Question Response
Electrical Service Service Entrance (3 phases 800A 208V) No

Switchgear (industrial 800 amp) No
Transformer (480V) No
Power N/A
Rigid Conduit and Wiring Yes
Size 2 inches
Length 200.0 feet

Other Electrical Service Yes



Interim
Transmitter

HVAC Service

Transmitter Building
Addition/Modification or
Leasehold Improvement

Channel 14 Costs

Inside RF System

Description

Does the replacement transmitter require
HVAC Service?

Type
Size
Other Size

Does the Transmitter Building require an
addition, modification, other leashold
improvement?

Size

Is an RF Consulting Engineer needed?

Is a channel 14 Mask Filer needed?

Is additional field engineering time needed?
Number of Days

Is an additional interior RF system required to
support this interim transmitter?

Other Transmitter Cost Not Listed

Name

State Services tax
Motorized Switch
Taxes

Mask Filter Upgrade

Description

State Service Tax 4%

Motorized Transfer Switch

State and local taxes

Main Breaker
and safety
switch for
transmitter,
cooling Pumps
and Heat
Exchange, Air
Conditioner
and UPS.

Yes

Cooling Only

5 tons

N/A

No

N/A

N/A

N/A

N/A

N/A

No

8 Poles Mask Filter Update for Proposed

Interim Transmitter



Antennas Section Question Response

Antenna Related Expenses = Do you have antenna related expenses? Yes



Primary
Antenna S
Existing Antenna
Description

Existing Antenna
Manufacturer and Type

Existing Antenna Information

Question

Type of change

Antenna Use

Description of Use

Ownership

Owner

Site

Is the existing antenna shared with another

station or stations?

Is the existing antenna directional?

Is antenna in operating condition?

Is antenna located on or in close proximity to

an antenna farm?

Class

Mounting

Antenna position in stack

Polarization

Type

Number of Stations Supported

Number of Panels

Design power capacity in use

Lower Limit

Upper Limit

Other Antenna Type

ERP: (Effective Radiated Power)

Manufacturer

Response

Purchase New

Primary (Main)

N/A

Owned

N/A

N/A

No

Yes

Yes

Yes

Full Power

Top Mount

Top

Horizontal

Slotted Coaxia

N/A

N/A

N/A

N/A

N/A

N/A

400.0 kW



Model TFU-14 GTH
C170 DC

Year 2003



Antenna

New Antenna Costs

Section

New Antenna Description

New Antenna

Manufacturer and Types

Question

Use

Description of Use

Change Type

Is this a request for upgraded equipment?

Ownership

Owner

Is antenna shared?

Is antenna directional?

Will antenna be located on or in close proximity
to an antenna farm?

Class

Mounting

Antenna position in stack

Polarization

Type

Number of Stations Supported

Number of Panels/Bays

Lower Limit

Upper Limit

Design power capacity in use

Other Antenna Type

ERP: (Effective Radiated Power)

Manufacturer

Model

Year

Response

Primary (Main)

N/A

Purchase New

Yes

Owned

N/A

No

Yes

Yes

Full Power

Top Mount

Top

Elliptical

Slotted Coaxia

N/A

N/A

N/A

N/A

N/A

N/A

476.0 kW

TFU-16ETT/VF
R 4C170

2017



Other Antenna Costs

Justification for New Antenna

Question

Do you need a Combiner for a Shared
Antenna?

Number of channels supported

Frequencies of channels supported

Frequency

Do you need a combiner output splitter/switcher

for dual feed lines?

Do you require the separate purchase of the
Elbow Complex?

Broadband or Single Channel?

Feed Line Size

Do you require the separate purchase of side
mount brackets for a high power antenna?

Do you require separate purchase of pattern
scatter analysis for a side mount high or
medium power antenna?

Do you require the sweep testing of
transmission line and antenna?

Primary
Antenna Seeifian
Combiner for Shared
Antenna
Type
Elbow Complex
Side Mount Brackets
Pattern Scatter Analysis
Sweep Test
. Other Antenna Cost Not Listed
Primary
Antenna

Name

Wedding Cake Mount

Description

Wedding Cake Mount

Existing
antenna is not
tunable from ct
23 to channel
31.

Response

No

N/A

N/A

N/A

N/A

Yes

Single Channe

6 1/8 inches

inches

No

No

Yes



Feed Components Feed Components
Fixed FLG Fixed FLG

Taxes State and local taxes

Trans Test Trans Test



New Antenna Costs

Interim
Antenna Section Question Response
New Antenna Description Use Interim

Description of Use N/A
Change Type Purchase New
Ownership Owned
Owner N/A
Is antenna shared? No
Is antenna directional? Yes

Will antenna be located on or in close proximity Yes
to an antenna farm?

New Antenna Class Full Power
Manufacturer and Type
Mounting Side Mount
Antenna position in stack Not in Stack
Polarization Elliptical
Type Slotted Coaxia
Number of Stations Supported N/A
Number of Panels/Bays N/A
Lower Limit N/A
Upper Limit N/A
Design power capacity in use N/A
Other Antenna Type N/A
ERP: (Effective Radiated Power) 225.0 kW
Manufacturer
Model TLP-24M/VP-F
©

Year 2018



Other Antenna Costs

Justification for New Antenna

Question

Do you require the separate purchase of the
Elbow Complex?

Broadband or Single Channel?
Feed Line Size

Do you require the separate purchase of side
mount brackets for an antenna?

Do you require separate purchase of pattern
scatter analysis for a side mount high or
medium power antenna?

Do you require the sweep testing of
transmission line and antenna?

Interim
Antenna S
Elbow Complex
Side Mount Brackets
Pattern Scatter Analysis
Sweep Test
. Other Antenna Cost Not Listed
Interim
Antenna

Name

Taxes

Description

State and local taxes

In order to
remain on the
air while tower
replacement
and antenna
stack removal
installation is
completed

Response

No

N/A

N/A

Yes

Yes

Yes



Transmission Section Question
Line o o
Transmission Line Do you have transmission line related
Related Expenses expenses?
. Existing Transmission Line
Primary
T_ransmlssmn Section Question
Line
Existing Transmission Type of change
Line Description
Use
Description of Use
Ownership
Owner
Site
Is the existing transmission line shared with
another station or stations?
Is Transmission Line in operating condition?
Existing Transmission Manufacturer
Line Manufacturer and
Type Type
Diameter
Other Diameter
Segment Length
Other Segment Length
Number of parallel runs
Length
, Other Transmission Line Expenses Not Listed
Primary

Transmission Information not provided.
Line

Response

Yes

Response

Utilize Existing

Primary (Main)

N/A

Owned

N/A

N/A

No

Yes

Dielectric

Rigid

6 1/8 inches

N/A

20 inches

N/A

500 feet per ru



New Transmission Line

Interim

Transmission gection

Line
New Transmission Line
Costs

Interim

Transmission \ame

Line

Taxes

Question

Use

Description of Use

Change Type

Type

Diameter

Segment Length

Other Segment Length

Number of parallel runs

Length

Justification for New Transmission Line

Other Transmission Line Expenses Not Listed

Description

State and local taxes

Response

Interim

N/A

Purchase New

Flexible Air

3inches

N/A

400 feet per ru

Due to tower
and antenna
stack
replacement.
The use of the
existing
transmission
line for interim
facilities is not
possible.



Section

Tower

EqUIpr.ner.]t Tower Equipment or

And Rigging Rigging Costs Ch

Costs igging Costs Changes
. Existing Tower

Primary g

Tower

Section

Existing Tower
Description

Existing Tower Structure
Registration

Coordinates (NAD83 (
North American Datum of
1983))

Question

Do you have tower equipment or rigging costs
changes?

Question

Type of change
Tower Use
Description of Use
Ownership

Is this tower consider Complex?

Is this tower currently shared with any other
stations?

One or more FM, AM or TV radio broadcaster(s)
Others Types of Users

Is tower documented for structural analysis?

Is tower compliant with Rev G?

Do you have a tower registration number?

ASR Number

Latitude (NAD83)

Longitude (NAD83)

Overall Structure Height
Support Structure Height

Ground Elevation Above Mean Sea Level
(AMSL)

Response

Yes

Response

Modify Existing

Primary (Main)

N/A

Owned

Terrain
Constrained

Yes

Yes

No

Yes

No

Yes

1237284

18°08'53.1" N

066° 58' 58.6"
W-

404.85 feet

306.10 feet

2893.01 feet



Structure Type

Tower Owner

Date Constructed

FM, AM or TV radio
broadcasters. Facility ID's, Call
Signs and Services of other
broadcast stations with whom
the tower is shared

Facility ID  Call Sign Service
58342 WJIWN-TV DTV
53863 WIPM-TV DTV

Tower Modification Costs

Primary
Tower Section Question
Engineering Study Please what type of engineering study is
required, if any:
Tower Reinforcements Please select whether tower reinforcements are
needed:
. Tower Rigging Costs
Primary gaing
Tower Section Question
Tower Rigging Costs Complex Tower
Helicopter Services Are helicopter services required?

Required

TOWER - Free
Standing or
Guyed
Structure

Televicentro of
Puerto Rico,
LLC

03/01/2003

Response

Study needed
for documente
tower

Major
Reinforcement:
needed

Response

Terrain
constrained

No



Primary
Tower

Other Tower Expenses Not Listed

Name

Interim Tower

Sales tax

Description

An existing nearby tower will be used as interin
tower while existing tower is modified and
existing antenna stack is replaced, rigging cost
will be incurred due to interim antenna and
transmission line installation on that tower.

Materials @11.5%



Outside Section
Professional _ .
Services Outside Project
Costs Management Services

Outside RF consulting
Engineering Services

Attorney and Other
Outside Consulting
Services

Question

Do you require outside project management
services?

Number of Hours

Explanation

Perform engineering study for new channel
assignment and antenna development

Prepare engineering section of Form FCC
Construction Permit Application

For Auxiliary Facility

For Main Facility

Prepare engineering section of Form FCC
License to Cover Application

For Auxiliary Facility

For Main Facility

Prepare request for Special Temporary
Authority

Quantity

Do you have Distributed Transmission System

engineering services?

Critical Facility

Terrain-Shielded Facility

Prepare and file Form FCC Construction Permit

Application

For Auxiliary Facility

For Main Facility

Response

Yes

1000

Due to budget
constraints the
station does
not have the
necessary
personnel to
manage the
project.

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

N/A

N/A

N/A

Yes

Yes

Yes



Prepare and file Form FCC License to Cover Yes

Application

For Auxiliary Facility Yes
For Main Facility Yes
Prepare request for Special Temporary Yes
Authority

Quantity 2
NEPA Section 106 environmental review No
Environmental Assessment No
ASR Modification Yes

FAA Consultation (including preparation of FAA | Yes
Form 7460)

Negotiation of Lease and other Matter for No
Shared Locations

Prepare or Review FCC Form 399 for Yes
Reimbursement

Address transition timing and coordination Yes
issues w/ other stations and wireless providers

RF Field Engineering Comprehensive coverage verification via field No
Services study
RF exposure measurements Yes
Additional Field Engineering Service No
Number of Days N/A
Justification N/A

Other Professional Services Expenses Not Listed

Outside

PrOf?SS'OnaI Name Description

Services

Costs Other Costs Costs associated with Modifications and
Revisions

Comprehensive Coverage Verification Field Study Coverage Verification; travel to site



Quarterly Progress Reports. Quarterly Repack Progress Report Form
preparation and filling

Sales Taxes State taxes for project management, consulting
and legal fees @ 4%



Question

Is an Impact Study needed?

Is Remediation needed?

Name

Other Distributed Transmission System
Expenses Not listed

Name

Is Notification of a Medical Facility required as
a result of DTV broadcasting?

Local Zoning

Non-zoning permits

BLM or NFS Coordination

FCC Construction Permit Minor Change

FCC License to Cover Application

FCC Special Temporary Authority Application

Does this relocation require paying Disposal
Costs (for equipment and other waste, net of
any salvage value)?

Does this relocation require Equipment Delivery

or Handling Charges not otherwise included in
individual item costs?

Does this relocation require Equipment
Storage?

Does this relocation require the Development
and Airing of an Announcement regarding an
upcoming channel change?

Does this relocation require MVPD Notification
of a Channel Change?

Other Section
Expenses
P AM Pattern Disturbance
Facility Expenses
Permit and Filing Costs
Other Miscellaneous
Expenses
Other Expenses Not Listed
Other P
Expenses e

Description

Response

No

No

N/A

N/A

N/A

Yes

Yes

No

No

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes



Services Taxes

Station Employees Time

Tower Mapping for Well Documented Tower

Adjacent channel filter

Adjacent channel filter sales tax

State taxes for project management, consulting
and legal fees @ 4%

Stations Employees Time Dedicated to Repack
Functions

Tower Mapping for Well documented tower

8 pole filter to minimize mutual coupling
between adjacent channels

Sales tax @ 11.5%



Transmitters
Cost

Information . : : . : : .
ormatio Where no predetermined cost estimate is available, any estimate provided will also

become the predetermined cost (displayed in italics).

Estimated
Predetermined Estimated Cost Actual Cos
Description Cost Estimate  Cost Justification  Actual Cost Justificatic
Interim $609,721.25 $617,456.25 $514,855.98
Transmitter
Parallax
State $948.00 $948.00 State N/A N/A
Services tax Services Tax
4% See
Attached
Excel
worksheet.
Taxes $33,988.25 $33,988.25 State and N/A N/A
City Sales
Tax 11.5%
Mask Filter $15,000.00 $15,000.00 See Attached N/A N/A
Upgrade Hitachi
Kokusai
Electric
Comark LLC
Proposal
P#2992B-
PRLXUS8-
061917-R4

Iltem 2.3



Other
Electrical
Service: Main
Breaker and
safety switch
for
transmitter,
cooling
Pumps and
Heat
Exchange, Air
Conditioner
and UPS.

2" Rigid
Conduit and
Wiring (Cost
per foot)

UHF - Liquid
Cooled Solid
State
Transmitter
8.2 - 13 kw

Motorized
Switch

$35,000.00 $35,000.00

$5,200.00 $5,000.00
$494,500.00 $503,435.00

$4,835.00 $4,835.00

Based on $9,500.98
manufacturer
UPS pricing
consultations,
previous
experience
during the
analog to
digital
transition and
the amount
of high
voltage
switches,
breakers and
other
materials
needed.

N/A $1,920.00

See Attached
Hitachi
Kokusai

$503,435.00

Electric
Comark LLC
Proposal
P#2992B-
PRLXUS8-
061917-R4
Items 1 thru
1.17; Cost
was greater
than
originally
estimated.

See Attached N/A
Hitachi
Kokusai
Electric
Comark LLC
Proposal
P#2992B-
PRLXUS8-
061917-R4
Iltem 2.1

N/A

N/A

N/A

N/A



5 Ton system

Primary
Transmitter
Parallax

UHF - Liquid
Cooled Solid
State
Transmitter
21 - 31 kW

Other
Electrical
Service: Main
Breakers,
Safety
Switches, for
transmitters
cabinets,
Cooling
Pumps and
heat
exchangers..

Taxes

State
Services tax

2" Rigid
Conduit and
Wiring (Cost
per foot)

Sub-total

Total for all
systems

Components

$20,250.00

$1,145,275.00

$947,000.00

$27,000.00

$162,587.00

$368.00

$8,320.00

$1,754,996.25

$4,269,198.51

Actual Information

Description

State Services tax

Taxes

$19,250.00

$1,073,090.00

$875,135.00

$27,000.00

$162,587.00

$368.00

$8,000.00

$1,690,546.25

$3,742,550.71

File Name

Information not provided.

Information not provided.

N/A

See Attached
Hitachi
Comark
transmitter
quotations

Based on
previous
experience
and the
amount of
high voltage
switches,
breakers and
other
materials
needed.

State and
City Sales
Tax 11.5%

State
Services Tax
4%

N/A

N/A

N/A

N/A

$881,500.01

$799,071.95

$24,714.58

$55,085.01

N/A

$2,628.47

$1,396,355.99

$1,983,117.97

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A



Mask Filter Upgrade

Other Electrical
Service: Main Breaker
and safety switch for
transmitter, cooling
Pumps and Heat
Exchange, Air
Conditioner and UPS.

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Georgia Copper_Inv #
4DE29191SV574023N, Interim
Transmitter, Other Electrical
$250.00

WNJX, Electrical Breaker with
Actual shipping and handling
Inv# 88C79474Vv5081223D
$401.35

Grainger Invoice 9904207108
for Hammer Drive Pin Anchor
$89.55

Roger Electric Invoice#
0003504368; For Fusible
Element; Invoice Cost plus
Sales Tax

$227.68

Universal Eng. Inv. U181036i
for electrical work on transmitter.
$7,732.40

Widespread Electrical Sales
Inv# 60053, for Cutler hammer.
$800.00



2" Rigid Conduit and
Wiring (Cost per foot)

UHF - Liquid Cooled
Solid State
Transmitter 8.2 - 13
kw

Motorized Switch

5 Ton system

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Information not provided.

WNJX Electrical Wiring, EBAY,
Inv# 183011543148
$625.00

WNJX Eaton Cutler Hammer
with ACTUAL shipping cost;
Inv# 4PF85505KA1336700
$670.00

WNJX Electric Wiring; Inv#
9SU91768RX242453M
$625.00

WNJX_Hitachi Comark_Inv
S10205-3 CL, Aux Transmitter,
final % of PO 132715
$25,171.75

WNJX Invoice for Hitachi
Interim Transmitter; Second
45%

$226,545.75

Hitachi Invoice for Interim
Transmitter; First 50%
$251,717.50



UHF - Liquid Cooled
Solid State
Transmitter 21 - 31 kW

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

WNJX_Transportes Rolon_Inv
2019-08, Transmitter, Primary,
UHF

$600.00

WNJX Comark Site Design,
Inv# 11343, PO# 132112.
$15,300.00

Comark Invoice S10210,
Second 45% payment, Minus
Maximization.

$303,168.50

Mays Ochoa Inv# 162322; For
Deionized Water costs plus
taxes.

$1,036.95

WNJIX - Main Comark
transmitter costs; Invoice
#11435, PO #132262 with
cover letter explanation.
$478,966.50



Other Electrical
Service: Main
Breakers, Safety
Switches, for
transmitters cabinets,
Cooling Pumps and
heat exchangers..

Component Description: WNJIX_Universal
Engineering_P0132783_U1904-
20i_Revised, Primary
Transmitter Other

Amount: $10,687.50

Component Description: Electrical Products Inv#
2LM70454MR2356222; Cutler
Hammer for Primary Transmitter

Amount: $1,347.79

Component Description: Roger Electric Invoice #
0003512440; for Twin Kit

Amount: $1,324.62

Component Description: UE invoice U181034i for
transmitter electrical work. First
50%

Amount: $11,115.00

Component Description: Roger Electric Invoice

0003542705 for Cable
Amount: $239.67



Taxes

State Services tax

2" Rigid Conduit and
Wiring (Cost per foot)

Component Description:
Amount:

Component Description:
Amount:

Component Description:
Amount:

Component Description:
Amount:

Component Description:
Amount:

Component Description:

Amount:

Information not provided.

Component Description:

Amount:

Import/Duties Tax PO132262
$21,242.34

Import/Duties Tax PO# 132262
$14,161.33

Import/Duties Tax PO 132262
$5,520.00

Import/Duties Tax PO# 132262
$7,080.67

Import/Duties Tax PO 132262
$7,080.67

Taxes paid to the PR
government on Invoice 11435.
Note the initial invoice 11435 is
AFTER the tax information.
$55,085.00

WNJX Electrical Wiring with
ACTUAL shipping costs Inv#
32T70663FP7719525
$2,628.47



Antennas
Cost

Information . : : . : : .
ormatio Where no predetermined cost estimate is available, any estimate provided will also

become the predetermined cost (displayed in italics).

Estimated
Predetermined Estimated Cost Actual Cos
Description Cost Estimate  Cost Justification Actual Cost Justificatic
Interim $461,077.68 $109,694.79 $68,573.16
Antenna TLP-
24M/IVP-R (C)
Taxes $9,437.68 $9,437.68 State and City N/A N/A
Sales Tax
11.5%
Pattern $5,260.00 $5,120.00 N/A N/A N/A
scatter
analysis for
side mount
high/med
power
antennas (if
not included
in antenna
base cost)
Side mount $23,150.00 $10,615.00 See Attached $9,553.50 N/A
brackets for Aux Antenna
high power Dielectric
antennas (if proposal
not included 800043CMZ-
in antenna 1, LINE 2,
base cost) ITEM
11000000077,
MOUNTING
BRACKETS
Sweep test $6,730.00 $6,400.00 See Attached $5,760.00 N/A
of existing Aux Antenna
antenna Dielectric
proposal
800043CMZ-
1, LINE 20,
ITEM
REPACK

SWEEP.



UHF - Lower
Power Side
Mount, One
station
antenna --
200-500 kw,
elliptically or
circularly
polarized

UHF - Lower
Power Side
Mount, One
station - 200-
500 kw,
horizontally
polarized

Primary
Antenna TFU-
16ETT/VP-R
4C170

Trans Test

Taxes

Fixed FLG

Wedding
Cake Mount

$227,000.00

$189,500.00

$380,107.13

$2,269.00

$27,482.13

$1,842.00

$22,144.00

$51,152.80

$26,969.31

$321,568.13

$2,269.00

$27,482.13

$1,842.00

$22,144.00

See Attached
Aux Antenna
Dielectric
proposal
800043CMZ-
1, LINE 1,
ITEM
11000000077,
UHF
ANTENNA
SIDE
MOUNT.

$26,290.35

***System
Notice:
Estimate
adjusted and
locked

$26,969.31

because line
has been
superseded.
*»**See
Attached Aux
Antenna
Dielectric
proposal
800043CMZ-
1, LINE 1,
ITEM
11000000077,
UHF
ANTENNA
SIDE
MOUNT.

$228,208.31

N/A $2,042.10

State and City N/A
Sales Tax
11.5%

N/A $1,657.80

N/A $19,929.60

N/A

N/A

N/A

N/A

N/A

N/A



Elbow
complex,
single
channel, at
antenna
input, per6 1
/8. feedline (if
needed)

$12,300.00

Sweep test $6,730.00
of existing

antenna

Feed
Components

$17,840.00

UHF - High
Power Top
Mount (200-
1000 kw),
One station
antenna,
elliptically or
circularly
polarized

Sub-total

Total for all
systems

Components

Actual Information
Description

Taxes

$289,500.00

$841,184.81

$4,269,198.51

$22,000.00

$6,400.00

$17,840.00

$221,591.00

$431,262.92

$3,742,550.71

File Name

See Attached
Aux Antenna
Dielectric
proposal 8/2
/2017, LINE
4, ITEM
11000000077,
ELBOW
COMPLEX
SINGLE
CHANNEL.
See Also
Hitachi Inv#
12432 for
Elbow
instillation kit.

See Attached
Main Antenna
Dielectric
proposal 8/4
/2017, LINE
7, ITEM
REPACK
SWEEP.

N/A

See Attached
Dielectric
quote, WNJIX
Antenna

N/A

N/A

Information not provided.

$20,342.91

$5,760.00

$17,033.50

$161,442.40

$296,781.47

$1,983,117.97

N/A

N/A

N/A

N/A

N/A

N/A



Pattern scatter analysis for

side mount high/med power
antennas (if not included in

antenna base cost)

Side mount brackets for high

power antennas (if not
included in antenna base
cost)

Sweep test of existing
antenna

UHF - Lower Power Side

Mount, One station antenna
-- 200-500 kW, elliptically or

circularly polarized

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

WNJX Dielectric Interim
Antenna, Inv#
MANO00399, PO# 132185
$4,776.75

Dielectric - WNJX Interim
antenna custom mount.
First 45% payment.
Invoice #MAN00292, PO
#132185.

$4,776.75

Dielectric - WNJX Interim
antenna sweep. First
45% payment. Invoice
#MANO00292, PO
#132185.

$2,880.00

WNJX Dielectric Interim
Antenna, Inv#
MANO00399, PO# 132815
$2,880.00

Dielectric Invoice
MANO00399; Second 45%.
$23,018.76

WNJIX_Dielectric
P0132185_Inv 199007_
better w_CL, Antenna
interim Elliptical
$3,271.59



UHF - Lower Power Side
Mount, One station - 200-
500 kW, horizontally
polarized

Trans Test

Taxes

Fixed FLG

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Dielectric - WNJX Interim
antenna with v-pol (non-
upgrade). First 45%
payment. Invoice
#MANO00292, PO
#132185.

$26,969.31

PLEASE IGNORE AND
DELETE. Has been
superseded.
$23,018.76

Dielectric Inv#
MANO0O0122; Trans Test
$1,021.05

WNJX- Dielectric Main
Antenna, Inv#
MANO00310, PO# 131968
$1,021.05

Dielectric Inv#
MANO00122; Fixed FLG
$828.90

WNJX Dielectric Main
Antenna, Inv#
MANO00310, PO# 131968
$828.90



Wedding Cake Mount

Elbow complex, single
channel, at antenna input,

per 6 1/8. feedline (if needed)

Sweep test of existing
antenna

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

WNJX Dielectric Main
Antenna, Inv#
MANO00310, PO# 131968
$9,964.80

Dielectric Inv#
MANO00122; Wedding
Cake Mount
$9,964.80

WNJIX_Hitachi_Inv#
12432_PO# 132891,
Primary Antenna- Elbow
complex single channel at
antenna input.
$10,457.31

WNJX Dielectric Main
Antenna, Inv#
MANO00310, PO# 131968
$4,942.80

Dielectric Inv#
MANO00122; Elbow
Complex.
$4,942.80

Dielectric Inv#
MANO00122; Sweep
Testing

$2,880.00

WNJX Dielectric Main
Antenna, Inv#
MANO00310, PO# 131968
$2,880.00



Feed Components

UHF - High Power Top
Mount (200-1000 kW), One
station antenna , elliptically
or circularly polarized

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

WNJIX_Dielectric
PO131968 Inv
272002_better w_CL_2
$977.50

Dielectric Inv#
MANO00122; Feed through
components

$8,028.00

WNJX Dielectric Main
Antenna, Inv#
MANO00310, PO# 131968
$8,028.00

WNJIX_Dielectric
PO131968 Inv
272002_better_w_CL,
Main Antenna
$16,960.00

WNJX Dielectric Main
Antenna, Inv#
MANO00310, PO# 131968
$72,241.20

Dielectric Inv#
MANO00122; High Power
Top Mount.

$72,241.20



Transmission Line
Cost

Information . : : . : : .
ormatio Where no predetermined cost estimate is available, any estimate provided will also

become the predetermined cost (displayed in italics).

Predetermined

Estimated Estimated Cost Actual C
Description Cost Estimate Cost Justification Actual Cost Justifice
Interim $25,873.45 $22,042.54 $17,792.18
Transmission
Line
Taxes $2,273.45 $2,273.45 State and City N/A N/A
Sales Tax 11.5%
Flexible Air $23,600.00 $19,769.09 See Attached $17,792.18 N/A
Transmission Aux Antenna
Line - Dielectric
dielectric, 3" proposal
800043CMZ-1,
LINE 3, ITEMS 4-
20, FLEXIBLE
TRANSMISSION
LINE 3" AIR 400
Primary $0.00 $0.00 $0.00
Transmission
Line
Sub-total $25,873.45 $22,042.54 N/A $17,792.18 N/A
Total for all $4,269,198.51 $3,742,550.71 N/A $1,983,117.97 N/A
systems
Components
Actual Information Description  File Name

Taxes Information not provided.



Flexible Air Transmission Line -
dielectric, 3"

Component Description:

Amount:

Component Description:

Amount:

Dielectric - WNJX
Interim transmission
line. First 45%
payment. Invoice
#MANO00292, PO
#132185.
$8,896.09

WNJX Dielectric
Interim Antenna, Inv#
MANO00399, PO#
132185

$8,896.09



Cost
Information

Tower Equipment and Rigging Costs

Where no predetermined cost estimate is available, any estimate provided will also
become the predetermined cost (displayed in italics).

Description

Primary Tower
TOWER

Interim Tower

Complex
Tower
(includes, for
example,
those with
candelabras
and/or
stacked
antennas)

Sales tax

Estimated
Cost
Justification

Predetermined Estimated

Cost Estimate  Cost Actual Cost

$942,200.00 $900,600.00 $33,677.00

$60,000.00 $60,000.00 Estimated $13,000.00
rigging cost
for the
interim
antenna and
transmission
line
installation
based on
previous
experience
at that site
and remote
location of
the site. See
attached
WNJIX
Relocation
Fund
Administrator
request for
additional
information

document.

$421,000.00 $400,000.00 N/A $7,000.00

State and
City Sales
Tax 11.5%

$27,600.00 $27,600.00 $805.00

Actual Cos
Justificatic

N/A

N/A

N/A



Major tower $421,000.00
reinforcement

/modifications

Structural $12,600.00
engineering

tower load

study for well

documented

tower
Sub-total $942,200.00

Total for all
systems

Components

Actual Information Description

Interim Tower

Complex Tower (includes, for
example, those with
candelabras and/or stacked
antennas)

Sales tax

Major tower reinforcement
/modifications

$4,269,198.51

$400,000.00 N/A

$13,000.00 see invoices

$900,600.00 N/A
$3,742,550.71 N/A

File Name

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

N/A N/A
$12,872.00 see above
$33,677.00 N/A

$1,983,117.97 N/A

Pegasus Group Inc.
Invoice 4025 for Tower
Work.

$13,000.00

Removal of old WNJX
Auxiliary antenna and
other components in
preparation for the
installation of WNJX
Interim antenna and
transmission line.
$7,000.00

Sales tax on
Borinquen
Communication
Invoice 7726
$805.00



Structural engineering tower
load study for well documented
tower

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Malouf Engeeniring Inv
1801059V2, Tower
equipment, structrual
study

$3,500.00

WNJX Malouf
Engineering, Inv#
1801059V0, PO#
131999
$5,000.00

Malouf Engineering
Structural Analysis
Inv#1801059V1
$2,500.00

WNJX tower mapping
associated with
structural study by
engineers with tax.
Invoice #1178, PO
#132289.

$1,872.00



Outside Professional Services
Cost

Information . : : . : : .
ormatio Where no predetermined cost estimate is available, any estimate provided will also

become the predetermined cost (displayed in italics).

Estimated
Predetermined Estimated Cost Actual Cos
Description Cost Estimate  Cost Justification Actual Cost Justificatic

Outside $247,831.00 $241,591.00 $119,628.71
Professional
Services

FAA consultant, $2,105.00 $2,105.00 N/A N/A N/A
including cost of

preparing FAA

Form 7460

(Notice of

Proposed

Construction), if

needed for

height increase

RF Consulting $2,105.00 $2,000.00 N/A N/A N/A
Engineer Fees-

Aux Antenna:

Prepare

engineering

section of FCC

Form 2100,

Construction

Permit

Application

Prepare $1,580.00 $1,500.00 N/A N/A N/A
engineering

section of FCC

Form 2100

(main), License

to Cover

Application



RF Consulting $1,580.00
Engineer Fees-

Aux Antenna:

Prepare

engineering

section of FCC

Form 2100,

License to

Cover

Application

Prepare request $4,100.00
for Special

Temporary

Authorization

Attorney Fees - $5,260.00
Prepare and

File FCC Form

2100 (main),

Construction

Permit

Application

Attorney Fees - $4,210.00
Aux Antenna,

prepare and File

Form 2100

Construction

Permit or

License

Application

Attorney Fees - $2,365.00
Prepare and

File FCC Form

2100 (main),

License to

Cover

Application

Attorney Fees - $7,360.00
Prepare and

File request for

Special

Temporary

Authorization

$1,500.00

$3,000.00

$5,000.00

$4,000.00

$2,250.00

$7,000.00

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

$0.00

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A



ASR
modification
(prepare FCC
Form 854)

RF Exposure
Measurements

Other Costs

Sales Taxes

Quarterly
Progress
Reports.

Comprehensive
Coverage
Verification

Project
management of
the transition

Prepare and or
review
reimbursement
form

$2,105.00

$21,050.00

$1,500.00

$6,086.00

$2,150.00

$10,500.00

$158,000.00

$2,630.00

$2,000.00

$20,000.00

$1,500.00

$6,086.00

$2,150.00

$10,500.00

$150,000.00

$6,500.00

N/A

N/A

N/A

State
Service
Tax 4
percent

Quarterly
repack
progress
report
documents
preparation
and filling
based on
previous
experience
with FCC
filings

N/A

N/A

Actual Cost

is greater
than
Estimated
Cost.
Revised
estimated
cost per

instructions.

$1,500.00

$0.00

$500.00

N/A

$312.00

$8,089.26

$96,224.70

$5,412.75

N/A

N/A

N/A

N/A

N/A

N/A

February
2019 LS
invoice

Initial
preparatiot
and review

of
Schedule
399's cost
more than
the
Widelity
Report
estimate.



Address $2,630.00 $2,500.00 N/A N/A N/A
transition timing

and

coordination

issues w/ other

stations and

wireless

Perform $7,360.00 $7,000.00 N/A $4,215.00 N/A
engineering

study for new

channel

assignment and

antenna

development

Prepare $3,155.00 $5,000.00 Actual cost $3,375.00 N/A
engineering was
section of FCC greater
Form 2100 than
(main), estimated
Construction cost.
Permit Instructed
Application to increase

estimated

costs.
Sub-total $247,831.00 $241,591.00 N/A $119,628.71 N/A
Total for all $4,269,198.51  $3,742,550.71 N/A $1,983,117.97 N/A
systems
Components

Actual Information
Description File Name

FAA consultant, Information not provided.
including cost of

preparing FAA Form

7460 (Notice of

Proposed

Construction), if

needed for height

increase



RF Consulting
Engineer Fees- Aux
Antenna: Prepare
engineering section
of FCC Form 2100,
Construction Permit
Application

Prepare engineering
section of FCC
Form 2100 (main),
License to Cover
Application

RF Consulting
Engineer Fees- Aux
Antenna: Prepare
engineering section
of FCC Form 2100,
License to Cover
Application

Prepare request for
Special Temporary
Authorization

Attorney Fees -
Prepare and File
FCC Form 2100
(main), Construction
Permit Application

Attorney Fees - Aux
Antenna, prepare
and File Form 2100
Construction Permit
or License
Application

Attorney Fees -
Prepare and File
FCC Form 2100
(main), License to
Cover Application

Attorney Fees -
Prepare and File
request for Special
Temporary
Authorization

Information not provided.

Information not provided.

Information not provided.

Information not provided.

Component Description:

Amount:

Information not provided.

Information not provided.

Information not provided.

WNJX_LS October_2017 (For
Sept 2017) Revised Filing Fees,
2100 CP fees,

N/A



ASR modification
(prepare FCC Form
854)

RF Exposure
Measurements

Other Costs

Sales Taxes

Quarterly Progress
Reports.

Comprehensive
Coverage
Verification

Project
management of the
transition

Component Description:

Amount:

Information not provided.

Component Description:

Amount:

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

WNJX ASR modification,
consulting engineering service.
Invoice # 241819, PO #132199.
$1,500.00

du Treil Invoice# 241276; For
Revision of ERP
$500.00

Luciano Invoice 1174; Quarterly
progress reports
$312.00

WNJIX_Peter
Eckmann_Inv#1701_PO#132475 _
Revised with Revised CL v5,
Other Professional,
Comprehensive Coverage
Verification

$8,089.26

Peter Eckmann Inv#1701;
Network coverage verification
$10,463.19

WNJIX - September 2019 repack
W expenses, project management
$2,080.20



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Luciano Project Management Inv
1150
$936.00

November 2018 WNJX 472548 w
expenses CL, Project
Management

$2,974.45

October 2019 WNJX Repack w-
expenses w CL, Project
Management

$6,116.00

WNJX - August 2019 Repack,
Project Management
$2,032.50

WNJX - October 2018 w CL
Revised, Project Management
$5,609.60

June 2018 WNJX 469157 w
expenses CL, Project
Management

$4,102.50

WNJIX - May 2019 repack w
expenses, Project Management
$3,002.20

WNJIX - LS January 2019 Repack,
Other Professional, Project
Managment

$7,171.25



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Luciano Project Management Inv
1156
$39.00

WNJIX - June 2019 repack w
expenses, Project management
$2,391.80

September 2018 WNJX 471138 w
expenses CL, Project
Management

$2,344.95

WNJIX - April 2018, Project
Management
$670.00

July 2018 WNJX 469735 _
Revised, Project Management
$2,277.50

November 2019 WNJX Repack
w_Expenses, Project management
$3,828.90

May 2018 WNJX 468231 w
expenses CL, Project
Management

$3,581.65

WNJX_LS October_2017 (For
Sept 2017) Printing Fees Revised
CL, Project Management

$3.60



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

April 2017 WNJIX Repack, Project

Management
$770.75

Lucian OutServ, Inv# 1160 PO#

132300; REVISED
$1,092.00

WNJIX - July 2019 Repack w_CL

(002) Minus Maximization w CL,
Project Management
$2,196.25

December 2019 WNJX Repack,
Project Management
$3,232.50

August 2017 461692 WNJX
Repack, Project Management
$321.10

WNJX Luciano OutServ, Inv#
1174, PO# 132485
$312.00

WNJX project management
services. Invoice #1172, PO
#132290.
$2,184.00

WNJX Luciano OutServ, Inv#
1164, PO# 132296
$1,560.00

WNJX Luciano OutServ, Inv#
1176, PO# 132486
$468.00



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Luciano Invoice 1164; Land
Survey
$1,560.00

WNJX Luciano OutServ Inv#
1172, PO# 132290
$2,184.00

Luciano Invoice 1176; Project
management services
$468.00

WNJX - December 2018, Project
management
$5,896.25

LS Invoice # 462422; for Project
management services
$1,058.00

Jan 2020 WNJX 479087 repack,
Project Management
$2,280.95

Luciano Invoice 1172; Project
Management Services
$2,184.00

WNJX Luciano OutServ, Inv#
1150, PO# 132483
$936.00

WNJX Luciano OutServ, Inv#
1158 PO# 132297; Revised
$1,404.00



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Luciano Invoice 1166; For
preparing 399
$1,248.00

WNJX Luciano OutServ, Inv#
1170, PO# 132484
$312.00

WNJX Luciano OutServ, Inv#
1162, PO# 132481
$624.00

WNJX project management
services. Invoice #1164, PO
#132296.
$1,560.00

WNJX - LS February 2019
Repack, Other Professional,
Project management
$4,702.50

August 2018 WNJX 470550 w
expenses CL _ revised, Project
Management

$5,878.20

WNJX - LS March 2019 Repack,
Other Professional, Project
Management

$1,355.00

WNJX Luciano OutServ, Inv#
1152, PO# 132482
$780.00



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Luciano Invoice 1152; WNJX
station management for repack
$780.00

March 2020 WNJX 480144
Repack, Project Management
$3,505.00

WNJX Luciano OutServ, Inv#
1154, PO# 132480
$468.00

Luciano Invoice 1154; For station
management services
$468.00

WNJX OutServ, Inv# 1156, PO#
132479
$39.00

LS Invoice for project
management of the transition
$552.75

WNJX Luciano OutServ, Inv#
1166 PO# 132295
$1,248.00

LS Invoice # 463392; for project
management services related to
repack.

$268.00

WNJX - April 2019 repack w-
expenses, Project Management
$2,468.95



Prepare and or
review
reimbursement form

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Luciano Invoice 1170; Project
Management Services
$312.00

Luciano Invoice 1162; Station
Management
$624.00

Feb 2020 WNJX 479671 Repack,
Project Management
$2,440.00

LS Invoice for Repack Related
Work. Inv# 455664
$696.25

LS Invoice# 457440; for preparing
399 reimbursement form
$1,531.00

LS Invoice # 455664, for
preparing reimbursement form
$696.25

WNJX preparation and review of
reimbursement form by consulting
engineer. Invoice #1166, PO
#132295.

$1,248.00

WNJIX preparation and review of
reimbursement form by consulting
engineer. Invoice #1160, PO
#132300.

$1,092.00



Address transition
timing and
coordination issues
w/ other stations
and wireless

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

WNJX reimbursement form
preparation and review by
consulting engineer. Invoice
#1158, PO #132297.
$1,404.00

LS Invoice# 464546 for legal
services in preparing
reimbursement form.

$83.75

LS Invoice # 467118; for
preparing 399 reimbursement form
$487.00

LS Invoice for initial preparation of
reimbursement form and CORES.
$2,462.25

Lerman Senter Invoice for
Preparing Invoices for 399.
$152.50



Perform engineering
study for new
channel assignment
and antenna
development

Prepare engineering
section of FCC
Form 2100 (main),
Construction Permit
Application

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

WNJX consulting engineering,
channel studies for main and aux.
Invoice #1168, PO #132293.
$2,340.00

du Treil Inv# 241151, minus
maximization costs. Note
ampersand does not work within
the vendor name box.
$1,875.00

WNJX Consulting Engineering; du
Treil, Inv#241720
$750.00

du Treil Invoice# 240854; Note
ampersand simple does not work
in Vendor Name box.

$2,625.00



Cost Other Expenses

Information . : : . : : .
ormatio Where no predetermined cost estimate is available, any estimate provided will also

become the predetermined cost (displayed in italics).

Estimated
Predetermined Estimated Cost Actual Co:
Description Cost Estimate  Cost Justification  Actual Cost Justificati
Other $457,113.00 $456,508.00 $118,882.62
Expenses
Local Zoning $10,000.00 $10,000.00 Estimated $250.00 N/A
local
authority fees
based on
previous
experience
during the
analog to
digital
transition for
tower work
and other
permits.
FCC Filing $195.00 $190.00 N/A N/A N/A
Fees - Special
Temporary
Authorization
request
FCC Filing $335.00 $325.00 N/A N/A N/A
Fees - Form
2100 license
to cover
application
FCC Filing $1,110.00 $1,070.00 N/A $1,070.00 N/A
Fees - Form
2100 minor
change CP

application



Disposal
Costs (for
equipment and
other waste,
net of any
salvage value)

Equipment
Delivery and
Handling
Charges

Equipment
Storage

$9,300.00 $9,300.00 Estimate $0.00
based on
previous
experience
during the
analog to
digital
transition, the
site remote
location and
difficult

accessibility.

Estimate
based on
previous
experience
during the
analog to
digital
transition, the
site remote
location and
difficult
accessibility.
See Attached
quotations
documents
and the
Request for
additional
information
attached
document for

$80,000.00 $80,000.00

explanation

Estimate N/A
based on
previous
experience
during the
analog to
digital
transition.

$7,000.00 $7,000.00

$75,768.72

N/A

Antenna
Delivery
costs

N/A



Develop and $20,000.00
air

announcement

of upcoming

channel

change

MVPD
Notification of
Channel
Change

$7,000.00

Services Taxes $2,460.00

Station $216,963.00
Employees

Time

Adjacent $9,200.00
channel filter

sales tax

Adjacent $80,000.00

channel filter

$20,000.00

$7,000.00

$2,460.00

$216,963.00

$9,200.00

$80,000.00

Estimate
based on
previous
experience
during the
analog to
digital
transition.

Estimate
based on
previous
experience
during the
analog to
digital
transition.

In State
Companies
f/individuals
Services tax

4%

Estimated
based on
internal
calculations
for station
employees
repack
dedicated
times. See
attached
Exhibit 1.

State and
City Sales
Tax 11.5%

Estimate
based on
manufacturer
consultations.
Final quote
will be
submitted as
soon as
received..

N/A

N/A

N/A

$37,813.30

N/A

N/A

N/A

N/A

N/A

It's greate

N/A

N/A



Tower $2,000.00 $2,000.00 Initial $0.00 N/A
Mapping for estimated

Well cost for tower

Documented mapping

Tower

DTV Medical $11,550.00 $11,000.00 N/A $3,980.60 N/A
Facility
Notification

Sub-total $457,113.00 $456,508.00 N/A $118,882.62 N/A

Total for all $4,269,198.51 $3,742,550.71 N/A $1,983,117.97 N/A
systems

Components

Actual
Information
Description File Name

Local Zoning

Component Description: WNJX local zoning permit for construction
Receipt #2018004708 - Revised.
Amount: $250.00

FCC Filing Information not provided.
Fees - Special

Temporary

Authorization

request

FCC Filing Information not provided.
Fees - Form

2100 license

to cover

application

FCC Filing
Fees - Form
2100 minor
change CP
application

Component Description: WNJIX_LS October_2017 (For Sept 2017
Fees Revised, Other Costs, Mod to CP
Amount: $1,070.00



Disposal
Costs (for
equipment and
other waste,
net of any
salvage value)

Equipment
Delivery and
Handling
Charges

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

WNJX Transportes Rolon Disposal, Inv# -
132218
$2,800.00

WNJX_DB_Schenker_Inv#201092064_P(
CL, Other Expenses, Shipping and Handli
$12,390.00

WNJIX_Grainger_Inv#9846655422 PO#1
CL_REVISED, Other Expenses, Internal 1
$223.72

Trasnportes Rolon Inv 2018-32
$6,500.00

Shipping and Disposal Costs. 2019-18
$600.00

Transportes Rolon Inv 2018-07
$2,800.00

Air freight Hitachit PO 132715, Shipping
$5,960.00

Transportes Rolon Invoice 2018-62
$800.00

Transportes Rolon Invoice 2018-50
$3,300.00

Transportes Rolon invoice 2018-76
$1,800.00



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Transportes Rolon invoice 2018-86
$18,000.00

Equipment and Delivery; Transportes Rol
$850.00

Transportes Rolon Invoice 2018-52
$2,225.00

CCS Invoice CLS063225E for shipping.
$825.00

Air Freight Hitachi PO 132262, shipping
$11,660.00

Transportes Rolon invoice 2018-68
$4,800.00

Transportes Rolon Invoice 2018-54
$1,620.00

WNJX_DB Schenker_Inv # 201104383_P
Expenses, Shipping and Handling
$645.00

CLS invoice CLZ060523E for shipping
$120.00

Transportes Rolon Inv# 2018-40; For delir
$350.00

CLS invoice CLS063309E for shipping
$300.00



Equipment
Storage

Develop and
air
announcement
of upcoming
channel
change

MVPD
Notification of
Channel
Change

Services Taxes

Station
Employees
Time

Information not provided.

Information not provided.

Information not provided.

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

WNJIX_Alex Internal_IL-02-14-2019-AT-W\
Other Expenses, Internal Time
$171.21

WNJX_Craig Internal_IL-06-28-2017-CF-\
Expenses, Internal Time
$2,739.08

WNJX_Craig Internal_IL-02-14-2019-CF-\
Expenses, Internal Time
$966.74

WNJIX_Alex Internal_IL-01-18-2019-AT-W\
Other Expenses, Internal Time
$599.24

WNJIX_Televicentro_IL-06-30-2019-JA-W
Expenses, Internal Time
$238.32

WNJX_Alex Internal_IL-04-05-2019-AT-W\
Other Expenses, Internal Time
$85.61



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

WNJX_Televicentro_IL-10-31-2018-JA-W
Expenses, Internal Time
$230.80

WNJX_Televicentro_IL-02-28-2019-JA-W
Expenses, Internal Time
$230.80

WNJIX_Televicentro_IL-04-30-2019-JA-W
Expenses, Internal Time
$238.32

WNJX_Alex Internal_IL-06-28-2017-AT-W\
Other Expenses, Internal Time
$1,797.71

WNJX_Alex Internal_IL-05-11-2018-AT-W\
Other Expenses, Internal Time
$342.42

WNJX_Craig Internal_IL-2-10-2017-CF-W
Expenses, Internal Time
$644.49

WNJX_Alex Internal_IL-08-29-2017-AT-W\
Other Expenses, Internal Time
$171.21

WNJX Revised Labor hours Repacking - «
(Aug 2018), Other Expenses, with Cover |
$880.00

WNJIX_Televicentro_IL-08-31-2019-JA-W
Expenses, Internal Time
$238.32



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

WNJX_Craig Internal_IL-08-29-2017-CF-\
Expenses, Internal Time
$483.37

WNJIX_Craig Internal_IL-04-21-2017-CF-\
Expenses, Internal Time
$161.12

Internal Time sheet for Javier Maynulet. F
supporting document. Note that due to for
time sheet is split on two pages the "total"
column and should align with the two rows
$370.20

Craig_WNJX Jan '19, Other, Employee tir
$1,611.23

WNJX_Craig Internal_IL-05-23-2017-CF-\
Expenses, Internal Time
$1,611.23

WNJX_Alex Internal_IL-12-17-2018-AT-W\
Other Expenses, Internal Time
$428.03

WNJX_Craig Internal_IL-07-25-2018-CF-\
Expenses, Internal Time
$322.25

WNJX_Alex Internal_IL-04-21-2017-AT-W\
Other Expenses, Internal Time
$171.21

WNJX_Alex Internal_IL-01-10-2018-AT-W\
Other Expenses, Internal Time
$256.82



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

WNJX_Alex Internal_IL-02-21-2017-AT-W\
Other Expenses, Internal Time
$599.24

WNJIX_Televicentro_IL-05-31-2019-JA-W
Expenses, Internal Time
$238.32

WNJIX_Televicentro_IL-12-31-2018-JA-W
Expenses, Internal Time
$230.80

WNJX_Alex Internal_IL-09-20-2017-AT-W
Other Expenses, Internal Time
$428.03

WNJX_Craig Internal_IL-09-20-2017-CF-\
Expenses, Internal Time
$1,288.98

WNJIX_Alex Internal_IL-11-14-2017-AT-W\
Expenses, Internal Time
$343.42

WNJX_Televicentro_IL-09-30-2019-JA-W
Expenses, Internal Time
$238.32

WNJX_Televicentro_IL-07-31-2019-JA-W
Expenses, Internal Time
$238.32

Internal Time sheet for Javier Maynulet. F
with supporting document. Note that due t
the time sheet is split on two pages the "tc
final column and should align with the two
$555.30



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

WNJX JG Internal Time_IL-02-09-2017-W
Internal Time
$684.04

WNJX JC Internal Time_JC-IL-04-14-201
Internal Time
$152.24

WNJIX AM Internal Time_AM-IL-06-05-20:
Internal Time
$99.32

WNJX JG Internal Time_IL-04-06-2017-W
Internal Time
$1,465.80

WNJIX RR Internal Time_RR-IL-04-06-201
Internal Time
$341.05

WNJIX AM Internal Time_AM-IL-04-06-20:
Internal Time
$744.91

WNJX JG Internal Time_1L-11-05-2017-W
Internal Time
$651.47

WNJX_Alex Internal_IL-08-09-2018-AT-W\
Other Expenses, Internal Time
$85.61

Internal Time sheet for Javier Maynulet. F
supporting document. Note that due to for
time sheet is split on two pages the "total"
column and should align with the two rows
$555.30



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

WNJX_Alex Internal_IL-07-28-2017-AT-W\
Other Expenses, Internal Time
$428.03

WNJIX JG Internal Time_IL-07-06-2017-W
Internal Time
$130.29

WNJIX_Televicentro_IL-03-31-2019-JA-W
Expenses, Internal Time
$230.80

WNJX JG Internal Time_IL-12-05-2017-W
Internal Time
$65.15

WNJIX RR Internal Time_RR-IL-06-05-201
Internal Time
$48.72

WNJIX_Televicentro_IL-11-30-2018-JA-W
Expenses, Internal Time
$230.80

WNJX_Televicentro_IL-01-31-2019-JA-W
Expenses, Internal Time
$230.80

WNJX_Craig Internal_IL-07-28-2017-CF-\
Expenses, Internal Time
$5,155.92

Internal Time sheet for Javier Maynulet. F
with supporting document. Note that due t
the time sheet is split on two pages the "tc
final column and should align with the two
$370.20



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

WNJIX RR Internal Time_RR-IL-11-17-201
Internal Time
$194.88

WNJIX_Craig Internal_IL-05-15-2018-CF-\
Expenses, Internal Time
$2,416.84

WNJIX JG Internal Time_IL-05-03-2017-W
Internal Time
$798.05

Internal Time sheet for Javier Maynulet. F
supporting document. Note that due to for
time sheet is split on two pages the "total”
column and should align with the two rows
$370.20

WNJIX JG Internal Time_IL-06-02-2017-W
Internal Time
$1,400.65

WNJX AM Internal Time_AM-IL-11-17-20:
Internal Time
$496.61

Craig_WNJX Dec '18, Other, Employee tit
$161.12

WNJX_Craig Internal_IL-11-14-2017-CF-\
$322.25

WNJIX_Televicentro_IL-09-30-2018-JA-W
Expenses, Internal Time
$230.80



Adjacent
channel filter
sales tax

Adjacent
channel filter

Tower
Mapping for
Well
Documented
Tower

DTV Medical
Facility
Notification

Component Description:

Amount:

Information not provided.

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

WNJX_Alex Internal_IL-05-23-2017-AT-W\
Expenses, Internal Time
$600.99

Luciano invoice 1178; for tower mapping.
$1,872.00

DTV Natification invoice with Quote
$3,980.60

WNJIX DTVNotification, Inv# 001802, PO#
$3,980.60



Grand Total

Cost
Information Predetermined
Cost Estimate Estimated Cost
Total for all systems $4,269,198.51 $3,742,550.71
Reimbursemerfuestion Response
Status . : :
The facility has ceased operating on its pre- No
auction channel.
Construction of final facilities or all necessary No
modifications are complete.
All receipts for reimbursement have been No

submitted no further costs are expected to be
incurred. Note this will lock the Form 399 from
further editing and begin close-out procedures
with the Fund Administrator.

Actual Cost

$1,983,117.97



Certification

Section

Submission of Estimated
Expenses Statements

Question Response

WILLFUL FALSE STATEMENTS ON THIS
FORM ARE PUNISHABLE BY FINE AND/OR
IMPRISONMENT (U.S. CODE, TITLE 18,
SECTION 1001), AND/OR REVOCATION OF
ANY STATION LICENSE OR
CONSTRUCTION PERMIT (U.S. CODE, TITLE
47, SECTION 312(a)(1), AND/OR
FORFEITURE (U.S. CODE, TITLE 47,
SECTION 503), AND ANY FALSE
STATEMENTS COULD SUBJECT THIS
ENTITY TO LIABILITY UNDER THE FALSE
CLAIMS ACT.

1. The Authorized Person
signing below certifies
that he/she is
authorized to submit
this TV Broadcaster
Relocation Fund
Reimbursement Form
on behalf of the above-
named entity.

2. The above-named
entity acknowledges
that all certifications
and attached
documentation are
considered material
representations.

3. The above-named
entity acknowledges
the submission of the
information herein
creates no obligation
on the part of the
government to pay any
amount.



. The above-named
entity certifies that the
equipment and services
paid for with money
from the TV
Broadcaster Relocation
Fund are necessary to
change channels
(broadcasters) or to
continue to carry the
signal of a broadcaster
that changes channels
(MVPD).

. The above-named
entity certifies that all
payments from the TV
Broadcaster Relocation
Fund (Fund) received
by the entity listed on
this form will be used
only for expenses that
are eligible for
reimbursement from
the Fund.

. The above-named

entity certifies that it will
maintain and provide to
the Commission
detailed records,
including receipts, of all
costs eligible for
reimbursement actually
incurred.

. The above-named
entity acknowledges
that overpayments or
payments in error must
be promptly refunded to
the Commission.

. The above-named
entity certifies that it is
in full compliance with
all statutes, rules,
regulations and
governmental
requirements for which
compliance is a pre-
requisite for obtaining
the payments herein
requested.



| declare, under penalty of perjury, that | am an Craig Fischer
authorized representative of the above-named Vice President

applicant for the Authorization(s) specified
above. 06/16/2020



Certification

Section

Submission of Actual
Cost Documentation
Statements

Question

WILLFUL FALSE, FRAUDULENT, OR
FICTITIOUS STATEMENTS ON THIS FORM
ARE PUNISHABLE BY FINE AND/OR
IMPRISIONMENT (U.S. CODE, TITLE 18,
SECTION 1001), AND/OR REVOCATION OF
ANY STATION LICENSE OR
CONSTRUCTION PERMIT (U.S. CODE, TITLE
47, SECTION 312(a)(1), AND/OR
FORFEITURE (U.S. CODE, TITLE 47,
SECTION 503), AND ANY FALSE AND/OR
FRAUDULENT STATEMENTS COULD
SUBJECT THIS ENTITY TO LIABILITY
UNDER THE FALSE CLAIMS ACT (U.S.
CODE, TITLE 31, SECTIONS 3729-3733).

1. The Authorized Person

signing below certifies
and represents that he
/she is authorized to
submit this TV
Broadcaster Relocation
Fund Reimbursement
Form on behalf of the
above-named entity.

. The above-named

entity certifies that the
statements in this form
and attached
documentation are true,
complete, and correct.

. The above-named

entity acknowledges
that all certifications
and attached
documentation are
considered material
representations.

. The above-named

entity acknowledges
the submission of the
information herein
creates no obligation
on the part of the
government to pay any
amount.

Response



5. The above-named
entity certifies that the
equipment and services
paid for with money
from the TV
Broadcaster Relocation
Fund are necessary to
change channels (full
power and Class A
stations) and/or
otherwise modify a
television station’s
facility as a result of the
spectrum repack (LPTV
[TV Translator
stations); or to minimize
service disruption
resulting from a
repacked television
station (FM stations); or
to continue to carry the
signal of a broadcaster
that changes channels
(MVPD) .

6. The above-named
entity certifies that all
payments from the TV
Broadcaster Relocation
Fund (Fund) received
by the entity listed on
this form will be used
only for expenses that
are eligible for
reimbursement from
the Fund.

7. The above-named
entity certifies that the
cost information
/documents submitted
reflect costs actually
incurred.

8. The above-named
entity acknowledges
that overpayments or
payments in error must
be promptly refunded to
the Commission.



Attachments

9. The above-named
entity certifies that it is
in full compliance with
all statutes, rules,
regulations and
governmental
requirements for which
compliance is a
prerequisite for
obtaining the payments
herein requested.

| declare, under penalty of perjury, that | am an
authorized representative of the above-named
applicant for the Authorization(s) specified
above.

Craig Fischer
Vice President

06/16/2020



